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Agenda

• Temporary Police Bid Results

• Police Station Design Development 100% Phase Review

• Document Review

• Budget Update

• Energy Model Review

• LEED/LEX Update

• Red List Update

• Solar Canopies Update



Temporary Police 
Bid Results



POLICE HEADQUARTERS | TEMP PD B IDS

B I D RESULTS

Temp Police Station:

• Filed Sub-bids received on 1/13/2022

• HVAC – (2) bidders

• Ambient Temp Corp. is the apparent low @ $27,600

• Electrical – (5) bidders.  

• (1) had to withdraw due to a clerical error

• MEF Controls & Electrical Systems is the apparent low @ $124,500.
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B I D RESULTS

Temp Police Station:

• General Contractor bids received on 1/27/2022

• (10) General Contractors submitted bids

• GC construction estimated budget was approximately $350,000

• Marino Construction is the apparent low bidder @ $351,100

• Low FSBs were carried in their bid.

• Bidding notes:

• High bidder was $604,000

• Average bid was $438,200

• Low bidders are being reviewed and Tecton will provide a letter of 

recommendation shortly if there are no issues or irregularities.  



Police HQ Design 

Development 100% 
Phase Review
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DOCUMENT STA TUS

Design Development Documents:

• Delivered on January 10, 2022 to the Town of Lexington, Estimator, Energy 

Modeler, Peer reviewers and Town’s Cx

• 2 Volumes of specifications

• 171 30x42” Sheets

• Design Development Estimate Received on 1/27/22

• Energy model results Received on 1/27/22

• HDC Application has been filed ahead of the 2/3 

deadline. Supplemental documentation is being developed and will be 

issued later this month

• SB Presentation for DD closeout / Approval to proceed to CD scheduled 

for 2/7/22
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FLOOR PLA NS

FIRST FLOOR SECOND FLOOR
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ELEVA TI ONS

SOUTH ELEVATION
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ELEVA TI ONS

EAST ELEVATION
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ELEVA TI ONS

NORTH ELEVATION
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ELEVA TI ONS

WEST ELEVATION
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RENDER I NGS



Budget Update



POLICE HEADQUARTERS | BUDGET



Design Development 
Energy Model
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ENERGY MODEL RESULTS  - SUMMA RY



LEED/LEX Scorecard 
Update
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LEED/LEX  SCORECA RD



Red List Update
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RED L IST  STATUS

Division 3:

• Only (1) product so far has been identified as red-list non-compliant

• Crystalline waterproofing admixture is being utilized as an 

additional layer of protection for the Mechanical Room on the 2nd

floor.

• Alternative detailing has been provided

• Some products are red-list free while others are limited on their product 

disclosures and are unknown.



POLICE HEADQUARTERS | SUSTA INABIL I TY

RED L IST  STATUS

Division 7:

• Only (2) products so far have been 

identified as red-list non-compliant

• Both are alternate fluid-applied 

vapor-retarding membrane air 

barriers by different 

manufacturers

• Additional research is on-

going for alternates.
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RED L IST  STATUS

Division 9:

• Only (2) products so far have been 

identified as red-list non-compliant

• Terrazzo flooring

• Resinous epoxy flooring

• Redlist free epoxy 

flooring specification 

has been coordinated 

with Durachip
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F I R S T  F L O O R S E C O N D  F L O O R

OUTL I ERS| NON-COMPL IANT  PRODUCTS

Epoxy Terrazzo

• Specified in Lobby

• Contains Epichlorohydrin-bisphenol A Resin

• LT-P1 Greenscreen score (what this means ~ 

meets hazard classifications, but there is some 
uncertainty and further research is needed)

• Other options explored:

• Sand cushion terrazzo +$6,500 

material only, more labor, longer cure 

time

• Additional costs for lowered 

slab, additional joints

• Reduced finish options

• Fewer installers

• DuraCryl Durrabella vegetable oil 

polymer +$19,500 total add
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RED L IST  STATUS

Division 12:

• Construction Contract

• Only (3) products so far have been 

identified as red-list non-compliant

• Blackout window shades

• Epoxy countertop

• Solid Surface countertop

• Researching alternates

• Fabrics for built in furniture is red-list 

complaint

• FFE Contract

• Furniture design and specification 

will begin mid-summer of 2022
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RED L IST  STATUS  – S IMILAR SPECS USED AS  HARVARD STANDARDS

-Products in Harvard’s building standards

Company: Roppe (We are using the Roppe rubber treads, and the rubber base)

-Harvard business School-Rubber treads

-Harvard Divinity Andover Hall-Rubber treads, rubber tile

-Harvard Hilles- Rubber Sheet, rubber wall base

-Harvard Leverett House-Rubber tuflex sports floor

-Harvard School of Dental Medicine-Rubber treads, rubber tile, rubber base, stained concrete

-Harvard Library Book Storage-Rubber sheet

Company: Mats Inc (We are using the Pureline collection throughout all the corridors)

-Harvard resilient flooring standard is the Pureline

Company: Bentley Mills (We are using Bentley carpet)

Bentley Mills carpets are one of Harvard’s carpet standards

Company: Shaw Contract (We are using a Shaw Carpet)

Shaw Contract carpets are one of Harvard’s carpet standards

Company: Armstrong Ceilings (We are specifying Armstrong ceilings)

Armstrong ceilings are a Harvard ceiling standard

Company: Mecho Shade (We are using the Mecho Shade EcoVeil Sheer)

Mecho Shade EcoVeil Sheer is a standard window treatment



Solar Canopies



S I TE PLAN 

Solar PV Generation v. 
Consumption

• Assumed building consumption 

based on latest energy model = 

~385,800 kWh annually

• Solar PV roof top maximum 

potential generation

• Roof top – 3,300 sq ft = 

~67,000 kWh annually

• Remainder needed to match 

building consumption

• ~318,800 kWh annually

• Potential design solutions to reach 

the target solar energy output

• Solar Parking Canopy

• Solar Pavilion over Fletcher 

Field

• The following slides explore these 

options in more detail

SOLAR 
PARKING 
CANOPY

SOLAR 
PAVILION
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SOLAR CANOPY PRECEDENT IMAGES



SOLAR PARKING CANOPY CONCEPTUAL RENDERINGS
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SOLAR PARKING CANOPY CONCEPTUAL RENDERINGS



SOLAR PAVIL ION CONCEPTUAL RENDERINGS



SOLAR PAVIL ION CONCEPTUAL RENDERINGS
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